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SUBJECT: Nearpara Rubber Co., Hamilton Township,

Mercer County, New Jersey

POLREP : Thirteen (13)

II.

BACKGROUND

Site No.: - BZ

Delivery Order No.: 2001-02-016
Response Authority: CERCLA

.- NPL Status: : Non-NPL

III.

State Notification.

Action Memorandum: pproved 9/93

Start Date: ' 10/14/93
Demobilization Date: N/A

Completion Date: N/A
SITE INFORMATION

The Nearpara Rubber Inc. facility is an inactive recycling/
production facility, located in Mercer County, New Jersey.
The site was formerly a tire, rubber and latex recycling
facility which produced rubber and latex products from
recycled materials. .(Refer to previous POLREPs for more



Iv.

RESPONSE INFORMATION

Al

Planned Removal Actions

The Nearpara Rubber site removal action will be divided
into two phases. Phase 1 will consist of stabilizing,
identifying and quantifying all waste materials on site.

Phase 2 will include the transportation and proper:

disposal of the hazardous materials located on site,
Situation ;

1. Current Situation

~ Site security will continue throughout the duration of

the removal action. All of the known drums, above ground
tanks, vats, sumps, underground tanks and transformers
located at the Nearpara site have Dbeen sampled for
characterization and field compatibility testing. Drums
have been stabilized, restaged, inventoried and sampled.
Miscellaneous smaller containers, scattered about the
site, have been bulked as well as the laboratory
chemicals.

v 2 Removal Actions to Date

The poor weather conditions- (flooding) caused problems
with storage in the warehouse. Several days were spent
pumping water from the warehouse and clearing the site of
debris caused by the storm. Maps showing the locations
of all materials on site have been completed.

Proper portions of materials in each wastestream have
been calculated in preparat;on for composite sample
disposal analysis.

3. Enforcement

Personnel from the Office of Regional Counsel visited the

site and reviewed documents. Information obtained wilL

be used to determine potential enforcement actions.




Ca Next Steps

Composite samples will be sent for disposal analysis.
Preparations for a tentatively planned demobilization
will begin.

D. Key Issues

none.




Cost Information (Up to 1/21/94)

" EPA costs:

ERCS costs:

-TAT costs:

Note:

All costs listed are approximate and should be used for estimates -

only.

TOTAL Costs to Date:

Cost

To Date

$§ 60,000
$ 195,460
$ 25,800

$ 281,260
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